
- l _ - _ , l l l , “ -  _  

Sgi’-T 3~: PCRA CcyjPLIANCE SEC’; s-:4-95 4:49w; ccl-c 347 5.285 =Z NAS Jacksonville Administrative Record @ 
Document Index Number 

32212-000 

) 22.02.0D.0020 
-_ _~ ..~ _.~. . 

NAS JACKSONVILLE PARTNERING MEETING 

MAY 31 & JUNE 1, 199s 
YACKSOMIILLE, FLORIDA 

HOLIDAY INN O-GE PARK 
0900 KAY 31 THROUGH 1600 JUNE 1 

MINUTES 

Chairperson: 

Members: 

Absent:. 

Tier II Link: 

Facilitator: 

support: 

Location: 

Mark Turnbull 

Dana Gaskins, Mark Turnbull, Diane Lancaster, 
Kevin Gartland, Fred Milton, Martha Berry, Peter 
Redfern, Herman Bauer 

Jorge Caapary 

Jerry Wallmeyer 

Jerry Afcaro 

Valerie McClain Bechtel, Jesse Tremaine ABB, Hal 
Davies USGS 

Jacksonville, Florida 

1. The meeting began at nine with the team member greeting and 
check-in and assignment of roles to team members. 

2. It wag agreed to up front thar no consensus could be reached 
because of the absence of FDEP representative. 

No official team minutes were available because the scribe 
from the April meeting, Tom Trainer, was no longer with ABB. 
Copies of his handwritten notes from the April meeting were 
provided to the team on Thursday. It was agreed that ABB 
would type the notes up and provide to team members. 

3. Topic: Member Rules 

Issue/Goal: To resolve whether each member had a vote on 
consensus votes or did each entity (i-e. FDEP, ABB, the 
facility, etc.) have one vote? 

Resolution: A copy of the minutes from a meeting last year 
was produced. In those minutes, it was documented that each 
member of the partnering team had his/her one vote, not each 
enlity- 

4. Topic: New team members 
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Issue/Goal: The partnering has two people who have 
been/would be proposed as team members: Jesse Tremaine from 
ABB and Valerie M&lain from Bechtel. The team has recently 
developed new team member procedures, but nobody had a COPY 
inunediatoly available. 

Resolution: The team decided to table this subject until 
the June partnering meeting because, without FDEP, consensus 
on admitting new members could not be reached. 

5. Topic: Agenda 

Issue/Goal: Additional items were proposed for this meeting 
agenda. 

Resolutions These items were accepted for inclusion on the 
agenda. 

6. OUl 

6A. Topic: Cover at PSC 26. 

Issue/Goal: Initial EBASCO engineering drawings showed 
stockpile as being covered and tied down with heavy duty 
tiedowns, with the lining tucked back underneath. At issue 
W&S whether this was needed, 

Resolution: It was decided to leave as is. 

ACTION ITEM: ABB provides Bechtel a copy of ABB's grading 
plan for OUl 

6B. Topic: LNAPL update 

Issue/Goal: SOUTHDIV updated the team on progress with the 
installation of the LNAPL trenches. The trenches are in and 
the northernmost and the middle wells in &ch trench are 
functional. The southernmost well in each of the two 
trenches was screened too low to be functional in a passive 
drainage system. Thought had been given to the possibility 
of rehabilitating those wells, but the method that was 
proposed to do so had too qreat a likelihood of destroying 
the-wells for any use. However, the larger 
Child Street, which had also been installed 
would be rehabilitated because the proposed 
probably work with this well. This part of 
being initiated. 

well across - 
incorrectly, 
method would 
the project was 

Also, the person from the base that was going to run the 
system has taken another job. SOUTHDIV will probably sole 
source the contractor that provided the equipment to operate 
it for a few months until another person can be trained. 
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Resolution: N/A 

6C. Topic: RAD hotspots at PSC 26A 

Issue/Goal: There were approximately six BAD hotspots 
remaining at PSC 26~. Issue was what to do with them. 

Resolution: Material from PSC 26A will be dealt with at the 
Bame time material from PSC 13 is being addressed. Bechtel 
and SOUTHDIV will coordinate. Funding is thought to be 
sufficient at current levels. 

ACTION ITEM: Bechtel to provide radiation report to Team. 

w:'a 

6D. Topic: PSC 13 material. 

Issue/.Goal: Discussion about placement of material from 
Psc 13 on 0Ul. 

Resolution: SOUTHDIV and Bechtel will coordinate placement 
of material on landfill. No bottom liner will be necessary. 
Field work will begin next week, 

ACTION ITEMs ABB to send letter to SOUTHDIV, copying rest 
of TeamY explaining rationale for approving movement of PSC 
13 material to PSC 26. 

6E. Topic: OUl RI: 

Issue/Goal: Clarify when draft document will be available 
for Team members to review, 

Resolution: Team members expressed desire to have it prior 
to next partnering meeting and to have a presentation 
concerning the RI contents at the next partnering meeting 
(June 21 h 22). 

ACTION ITEM* ABB will provide a preliminary copy of Lhe RI & 
to Team prior to next meeting for review during the meeting:_ -- 
ABB will also provide a copy of the preliminary FS to Team 
for the Game purpose prior to the August; 2 partnering 
meeting. 

7. ou2 

7A. Topic: OU2 FSP and HASP 

Issue/Goalr Provided copies to the partnering team and 
request for review of the FSP. 

Reeolution: Done. 
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ACTION ITEM: Team to read prior to next meeting. 

7B. Topic: OU2 Update 

Issue/Goal: AJ3B explained about proposed coordination 
between ABB and USGS in regard to information sharing for 
the 0U2 RIFS, USGS displayed a map on tihich were located 
their desired well locations. It; was observed by other 
members of the Team that there were already some wells at 
some of these locations. 

Resolution: Copies of rhe map were given (or will be given) 
to SOUTHDIV and facility Team members that have knowledge of 
other well locations. 

ACTION ITEM: SOUTHDIv and facility will provide ABB and 
USGS with information concerning current well locations in 
areas that may fulfill the USGS'S needs. & 

ACTION ITEM: ABB will take monthly water level measurements . 
on station for USGS until at least September, 1995. +/A*~ 

7c. Topic: Pipe removals 

15SUe/CY=RI11 pipe6 that being removed as part of IMS for 
PSCs 41 and 43 are intact. Was any sampling required? 

Resolution: Additional sampling was needed for clean 
closure. Thxee samples along the 70' length of the removed 
pipe should be sufficient. 

7D. Topic: Confirmatory Sampling DQOS 

Issue/Goal: There was a question about appropriate DQO 
level for confirmatory sampling at PSCs 41 and 43. 

Resolution: One sample fro111 each PSC should be a Level 3 
sample. Sample from PSC 43 should be taken now; sample from 
PSC 41 can await resolution of clean closure issue. 

ACTXON ITEH: Facility must meet with FDEP to obtain clean 
closure at PSC 41 as part of RCRA closure permit. 

7E. Topic: Update on RD PSC 42 

Issue/Goal: Team wanted to review PSC 42 RD when available. 

Resolution: The Team members had not seen the KD in rLts 
current form. ABB had not sent it out yet because it had 
not been sealed. Short discussion on whether FDEP rules 
required sealing of the draft documents. 
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7F. 

8. 

9A. 

8B. 

8c. 

8D. 

ACTION ITEM: ABB will clarify with FDEP whether draft must 
be sealed; if not, then ABB will send PSC 42 RD to Team 
members for review. c&a+&_ /qW&@/tuiF~~~+& 

ACTION ITEM: ABB to provide final draft IROD t-0 Team for 
review. ply+ Bi!w. 

Topic: Removal of material at PSC 13 

Issue/Goal: Bechtel had several issues concerning the 
removal of material at PSC 13 that needed clarification- 

Re8olution: SOUTHDIV to negotiate sampling new warehouse 
footings with Bechtel and to coordinate with RksO for site 
inspection during PSC 13 

ou3 -?* 

Topic: 0U3 Update 

Issue/Goal: USGS passed 
Jesse explained approach 

Resolution: N/A 

remediation (if RASO could do it). 

out model information for 0U3 while 
that is being taken- 

Topic: Update on BLDGs 106 and 780 

Issue/Goal: The RD on Bldg 780 was on hold while the issue 
of where to send the discharge is worked Out. Bldg 106 was 
proceeding well - no problem concerning staging area. 

Resolution: N/A 

Topic: Hush House Update 

Issue/Goalr This will be located partially on PSC 15. 
Workers who are building this facility must follow OSHA 
rules. 

Resolution: N/A 

Topic: Plating Shop Update 

Issue/Goal: Soil has been removed down tn IE-4 risk range_ 
Some piping has been removed. Other piping will be left in 
place, triple rinsed and grouted in place. This will 
require permit modification, which has already been 
submitted to State. Any groundwater problems at this PSC to 
be dealt with under Superfund. 

Resolution: 
!L, 

Awaiting official work from State on permit 
modification. 
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9. Topic: SMP 

Issue/Goal: ABB provided a propased schedule for the OU3 
EE/CA. Discussion ensued about the need to update the SMP. 

Resolution: ABB will provide draft SMF to Team for review 
prior to next partnering meeting. 

10. Topic: Site Tour 

Issue/Goal: The morning of the second day of meeting was 
taken up by a site tour of the PSCs being remediated. Team 
viewed activities at PSCs 41, 43 and 2 from outside 
exclusion zone, drove by PSC 42, visited LNAPL site: and, 
finally, ended tour at Bechtel's trailer at OUl. 

Resolution: N/A 

11. Topic: DERA Execution Plan 

Issue/Goal: SOUTHDIV brought the DERA execution plan for 
discussion by the team, It was explained that only sites 
that were ranked as Xls by the Navy's relative risk 
screening process stood any chance of being funded. Baaed 
on this knowledge, the Team decided to do its oun priority 
to make sure that the projects that the Team thought most 
important uould get funded. 

Resolution: The Team priority list is as follows: 

For ABB's investigation work, the priorities were: (1) orJ2 
RI/F'S (PSCEI 41, 3, 42, 43, 4) 2); (2) OUl R[3 (PSCs 26, 27- 
cap for landfill); 
49); 

(3) 0U3 RI/FS (PSCs 13, 11, 15, 14, 12, 
(4) Site Screening Sites (PSCs 29, 33, 44, 16, 5, 23, 

40, 9, 8, 39, 46, 47, 17, 31, 
cleanup support for 0U2; 

38, 32, 22, and 20); (5) UC 
and (6) OUs A & B RI/F%. 

For UC's work, the priorities were: 1) Site 11 
(GWE/VE/AS); 2) Site 48 (EE/CA); 
(4) Sites 26 and 27 (Phase III). 

3) SFte 42 (Phase III); and 

For ABBa other work, the priorities were, in no order: 
Site 42 RAC support; 

(1) 

11 RAC support. 
(2) Site 48 RAC support; and (3) Site 

There was also a discussion concerning trying to get the 
funding for the remedy at OUl moved into FY 96. This lead 
to a discussion about how the current problems with the 
LNAPL system may impact the selection of remedy for OUl. 

ACTION ITEM: SOUTHDIV to redo execution plan per Team 
meeting discussion. 
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12: 

13. 

Topic: P3 Hanger Project Stockpile of Soil 

Issue/Topic: Bechtel wanted to know if this material was 
available for use as fill material far the IR work 

Resolution: 

ACTION ITEM: 
material for 

Topic: CRP 

Issue/Goalr 

N/A 

Station will check on availability of this 
Bechtel's use. W 

Question was raised about whether the CRP needs 
to be updated. 

Resolution: The NCP requires periodic updates of the CRP 
but does not dictate a specific period of time for doing so,-_ 
ABB will include a funding request in either OUl or 0U3 for 
updating the CRP. Station will review CRP scopes to make 
sure they include CRP updates. 
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